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Frazer R. Lockhart 
Environmental Restoration Division 

TECHNICAL MEMORANDUM-VADOSE ZONE CHARATERIZATION SOLAR EVAPORATION PONDS- 
OPERABLE UNIT 4 - EML-147-92 

Ref: G. W. Baughman ltr to F. R. Lockhart, Final, Phase I RFi/RI Work Plan, Rocky Fiats 
Plant, Solar Evaporation Ponds (Operable Unit No. 4), September 29,. 1992 

EG&G Rocky Flats,-lnc. is in receipt of the above referenced letter from the Colorado 
Department of Health (CDH). The CDH has indicated that "unconditional" approval of the 
Phase I RFI/RI Work Plan for OU-4 is contingent upon review and approval of the OU-4 

. .  

dose Zone Charaterization Technical Memorandum (TM). EG&G Rocky Flats has developed 
raft TM for Vadose Zone Charaterization of OU-4 and transmitted the TM to DOE, RFO 
ober 19, 1992 for review and comment. The following schedule has been developed for 

review, comment and approval for the vadose zone TM: 

DOE/ EG 8 G r evie w/com me n t ' 1011 9 1 9 2 - 1  0 / 3 0 / 9 2  

Resolve comments & finalize TM 1 1 / 0 2 / 9 2 - 1  111 0192 

Transmit TM to DOE, RFO 

Transmit TM to EPNCDH 

1111 2 / 9 2  

1 1  I 1 3 1 9 2  

1 1  11 6192-  1 2 / 4 / 9 2  

1 2 / 0 7 ' / 9 2 - 1  211 8 / 9 2  Resolve comments 8 finalize TM 

1 2 / 2 2 / 9 2  Transmit Ttvl to DOE, RFO 

Transmit TM to EPNCDH 1 2 / 2 3 / 9 2  
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..;PLY TO RFP CC Nodanuary 1 4 ,  1993. 
dadose zone charaterizationlmonitoring is scheduled to begin in Pond 207 A approximately 

Therefore, it is extremely relevant for the EPA and CDH to support the 
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above proposed schedule. This schedule is based upon receipt of "moderate" quantities of 
comments from the regulatory agencies. 

I f  you have any questions regarding this vadose zone TM or t h e  schedule, please contract 
R. T. Ogg on 966-8608. 

E. M. Lee 
Program Manager 
Solar Ponds Remediation Program 
EG&G Rocky Flats, Inc. 
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Orig. and 1 cc - F. R.  Lockhart 

cc : 
S. R. Surovchak - DOE, RFO 


